| CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises
- ORDER NO.: 022
SITE/SPILL NO.: WL

CONTRACT NO. EP-W-04-054
DATE: 05/30/06 - 06/02/06
SHIFT: as needed

EPA REGION: 1I OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 40
MONITORS: ' RM: Scott Soden

TO COMPLETION: 09/14/06

NUMBER OF PERSONNEL AUTHORIZED 7
1-Response Manager 1-FCA 1-Equipment Operator 2-Industrial Hygenist/Foreman
4 - Laborers

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List
ITEM QUANT. ITEM QUANT.

Computers 3 Office Trailer 1

4wd Truck 3 : Break/Security Trailer 1

2wd Truck 0 Radios 4
Cellular phones 2 Storage trailer 1
Portable Lights 0 Temporary Fencing as needed
Ventalation Fans 0 ' Generator 45kw 1
Security Trailer 1 Uniloader w/forks 1

Gator Transport 2 Passenger Car 1
Portable Toilets 3 Loader 4 in 1 1

Boom Lifts -40' 2 Decon Trailer 1

HEPA Vac 1 Fork Lift 1

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
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CERCLA REMOVAL ACTION DAILY WORK ORDER |

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 ) DATE: 05/30/06 - 06/02/06
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: 1l OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 40
MONITORS: RM: Scott Soden

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Dispose of all waste on site including previously accumulated waste from the
buildings, transformers, ballasts, lighting, and‘empty containers.

2. Remobe from Memorial Day weekend.

3. Remove debris in main buildings that hinders safe access to asbestos
contaminated areas.

4. Abate asbestos within site buildings.

5. Provide for subcontract as needed for independant asbestos abatement
monitoring.

6. Provide IH/Safety personnel for site safety, reporting asbestos mohitoﬁng
results, photodocumentation, and air monitoring as needed for the site cleanup
work.

7. Other tasks as directed by the OSC.



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 05/30/06 - 06/02/06
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: 1i OSC: Kevin Matheis
CONTRACTOR: WRS : WORK ORDER # 40
MONITORS: RM: Scott Soden

TO COMPLETION: 09/14/06

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.
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